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2012 Active Grants - Sonoma County Water Agency (SCWA)

Exhibit 1: 2012 Active Grants

Grant Name Grantor Administrator Type of Grant ARRA Funds  Grant Funds Match Funds Effective Date  Expiration Date
Federal *for grant funds
NBWRA (North Bay Water
Reuse Authority) Recycled Federal - Bureau of
Water Projects Reclamation SCWA/SPCSD ARRA - Title XVI 1,646,250.00 4,938,750.00 9/16/2010 9/30/2012
NBWRA (North Bay Water
Reuse Authority) Recycled
Water Projects Phase II Federal - Bureau of
Recycled Water Scoping Study Reclamation SCWA/SPCSD ARRA - Title XVI 50,000.00 150,000.00 9/16/2010 9/30/2012
California
Emergency

Santa Rosa Aqueduct Rodgers Management
Creek Fault Seismic Mitigation Agency (Cal Hazard Mitigation
Project FEMA EMA) Grant Program (HMGP) - 1,370,360.00 456,787.00 9/10/2010 7/10/2012
South Park County Sanitation US Housing and Urban CDBG & CDBG-R
District (SPCSD) Biwana Development (HUD) - Sonoma (Community
Collection System County Community Development Block
Replacement Project Development Commission SCWA/SPCSD Grant) 52,543.00 125,000.00  2,393,303.00 7/1/2009 9/30/2012
South Park County Sanitation US Housing and Urban
District (SSPCSD) Gloria Development (HUD) - Sonoma CDBG (Community -
Meekland Collection System  County Community Development Block
Repalcement Project Development Commission SCWA Grant) 100,000.00  2,833,152.00 7/1/2010 12/31/2012
Occidental County Sanitation
District (OCSD) Wastewater
Storage and Reclamation United States Environmental i
Project Protection Agency SCWA/0CSD USEPA 192,400.00 157,418.00 10/1/2010 3/31/2012

US Department of Commerce

National Oceanic and -
Mirabel Fish Ladder Atmospheric Administration/ Fisheries Restoration
Replacement Project Department of Fish and Game SCWA Grant Program 255,132.00 188,863.00 6/1/2011 3/31/2015
Estuary Entry and Habitat Use
by Native Anadromous National Fish and Wildlife Bring Back the Natives
Salmonids Foundation SCWA 2011 59,760.00 416,666.00 1/11/2012 12/31/2012

State

LGA AB303 - Local State - Department of Water
Groundwater Assistance Resources SCWA Prop 84 i 249,908.00 38,400.00 6/20/2008 5/15/2012
Napa Salt Marsh State - Department of Water
Restoration/Recycled Water  Resources - BACWA - Bay Area -
Pipeline Clean Water Agencies SCWA Prop 50 366,800.00 2,046,000.00 3/20/2007 3/20/2014




Exhibit 1: 2012 Active Grants

RESCO - Renewable Energy

PIER - Public Interest

Secure Sonoma County State - Energy Commission SCWA Energy Research 1,000,000.00 8,403,710.00 8/18/2009 3/31/2013
Environmental
Enhancement and

Copeland Creek Habitat State - Caltrans, Natural Restoration Grant

Restoration Resources Agency SCWA Program 345,580.00 99,980.00 3/24/2011 6/30/2014
Environmental
Enhancement and

Laguna De Santa Rosa Habitat State - Caltrans, Natural Restoration Grant

Restoration Resources Agency SCWA Program 239,116.00 97,095.00 4/20/2011 6/30/2014

Laguna De Santa Rosa Channel State - Natural Resources Prop 84 River

Restoration Agency SCWA Parkways 843,330.00 1,000,000.00 9/1/2011 4/1/2014
Environmental
Enhancement and

Hinebaugh Creek Habitat State - Caltrans, Natural Restoration Grant

Restoration Resources Agency SCWA Program 298,456.00 108,426.00 3/29/2012 6/30/2015

Russian River

Russian River County County

Sanitation District UV USEPA, State Water Resources Sanitation State Revolving Fund

Disinfection Control Board District/SCWA  Principal Forgiveness 1,942,225.00 1,942,225.00 1/7/2011 4/16/2032

Note: Prop 84 DWR IRWMP grants through County of Humboldt and BACWA have been awarded but are awaiting agreement from funding agency

1,748,793.00 7,388,067.00  25,270,775.00

Total ARRA and Grant Funds 9,136,860.00



Exhibit 2: LGA Grantee Performance Evaluation

From: Nordberg, Mark [mailto:mnordber@water.ca.gov]
Sent: Thursday, July 12, 2012 4:30 PM

To: Marcus Trotta

Subject: LGA Grantee Performance Evaluation

Hello Mr. Trotta:

A few weeks ago | received the final invoices (#7 and #8) for your FY 2007-2008 Local
Groundwater Assistance grant. | updated our Bond Management System and indicated in our
bond tracking sheet that your project was 100% complete, but still fiscally active, as | need to
process the final invoices (now that the FY 2012-2013 Budget has passed), as well as the final
retention invoice for your Administrative Assistant.

As you are aware, until I compete my invoice processing requirements and your existing LGA
grant is fiscally closed, | cannot complete the formal Grantee Performance Evaluation; however, |
can provide you with an informal evaluation for inclusion in your 2012 LGA Grant application.

Sonoma County Water Agency has been a pleasure to work with from a Grant Manager’s
perspective. Despite the delays in the project caused by the freeze of DWR’s bond money in
2009-2010, the installation of your multi-completion groundwater monitoring wells and mapping
of groundwater recharge areas in the Sonoma Valley occurred in a timely fashion and fully
complied with the work plan included in your Grant Application. Sonoma County Water Agency
complied with all aspects of LGA Grant No. 4600008204, which was executed by DWR in
February 2009. The project was completed within the estimated budget and within the
timeframe allowed by DWR, which included two 1-year extensions to the initial contract to allow
for the project delays caused by the bond money freeze. | appreciated the timely submission of
your eight quarterly reports and the completeness of your eight invoices.

Feel free to include this email in your 2012 LGA Grant application, and | will provide you with a
formal evaluation for your records after the retention money has been issued to SCWA and the
grant has been fiscally closed.

If you have any questions, please feel free to contact me.
Sincerely,

Mark Nordberg

Mark Nordberg, P.G.

Engineering Geologist

Geology and Groundwater Investigations Section
(916) 376-9618 - Office

(916) 376-9676 - Fax

Email: mnordber@water.ca.gov

California Department of Water Resources

Division of Integrated Regional Water Management

North Central Region Office

Office: 3500 Industrial Boulevard, West Sacramento, CA 95691
Mail: P.O. Box 942836, Sacramento, CA 94236-0001

Website: http://www.water.ca.gov/



mailto:mnordber@water.ca.gov
mailto:mnordber@water.ca.gov
http://www.water.ca.gov/
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Exhibit 3: Qample Progress Report (LGA Grant)

CF/47-3-20 SONOMA VALLEY GROUNDWATER MANAGEMENT
PLAN — AB303 GRANT (PROP 50) AGREE NO. 4600008204
(1D 1380)

April 30,2012

Mark Nordberg, PG
California Department of Water Resources
Division of Integrated Reglonal Water Management
1416 9th Street \
Sacramento, CA 95814 ' ,

Re:  Progress Report No. 8 for Agreément No. 4600008204
Local Groundwater Management Assistance Act
Sonoma Valley Monitoring Wells and Recharge Mapping Project

Dear Mr. Nordberg:

This Progress Report has been prepared by the Sonoma County Water Agency (Water Agency) for the
Sonoma Valley Monitoring Wells and Recharge Mapping Project (Project) to provide an update to
the California Department of Water Resources (DWR) on the Project status, budget and schedule for
the reporting period January 1 through March 31, 2012.

On behalf of the Basin Advisory Panel (Panel) for the Sonoma Valley Groundwater Management
Program (GMP), the Water Agency applied for and obtained an AB303 Grant from DWR for $249,908
for installation of two multilevel groundwater monitoring wells and a groundwater recharge mapping
study. The Water Agency entered into a Grant Agreement with DWR in December 2008 to receive the

grant funding for recharge mapping and the installation and development of the multilevel

groundwater monitoring wells. This report has been prepared in accordance with Exhibit E of the
Grant Agreement and includes: (1) a summary of the project status, including work activities
completed, major accomplishments, issues and concerns, and planned activities; (2) a summary of the
budget status; and (3) an updated project schedule.

Project Status

The Water Agency received the executed Agreement from DWR with a transmittal letter dated
‘February 2, 2009, which also stated that the Water Agency was not authorized to begin grant funded
work (due to a funding freeze on bond-funded work). Following notification from DWR in November
2009 that partial funding of the grant (§99,000) was available, the Water Agency entered into an
agreement with the Sonoma Ecology ' Center (SEC) in December 2009 to commence work on the
groundwater recharge mapping study. In March 2010, the Water Agency received notification that
DWR was able to fully-fund the grant award. On April 27, 2010, the Water Agency and DWR
executed Amendment No. 1 to the Agreement, which extended the term of the Agreement to May 15,
2011 to accommodate Project delays related to the State funding-freeze. The term of the Agreement -

404 Aviation Boulevard - Santa Rosa, CA 95403-9019 » (707) 526-5370 - Fax (707) 544-6123 - www.sonomacountywater.org/ G0
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Mark Nordberg, PG

California Department of Water Resources
Division of Integrated Regional Water Management
April 30,2012

Page 2 of 4

was recently further extended to May 15, 2012 by Amendment No.2 to accommodate delays in the
drilling schedule related to Weather conditions. :

Work Conducted during Reporting Period

Work activities completed include:
¢ Continuing project updates to the TAC and Panel.

o Further evaluation of water quality data obtained from the nested groundwater monitoring wells

was conducted to assess the need and practicality for additional well development activities.

¢ Data obtained from the water quality sampling and well instrumentation has been tabulated and
plotted and transmitted to DWR.

e The Water Agency continued preparation of the Final Report for the Project.

Major Accomplishments

o All field activities associated with the project have been completed.

Issues_/Concerns Affecting Schedule or Budget

The State freeze on bond-funded work caused a delay to the start of the Project (i.e., authorization to
proceed with all of the proposed work associated with the grant was not provided by DWR until March
2010). To address this delay, the term of the Grant Agreement was initially extended from May 15,
2010 to May 15, 2011. o '

As the drilling contract was awarded during the wet-weather season (February), the commencement of
field work was delayed to avoid potential cost increases and logistical issues that can be associated
with wet field conditions. To address these delays, the term of the Grant Agreement was further
extended to May 15, 2012. Other factors resulting in minor delays to the drilling schedule include the
following:

e The monitoring well casings and screens could not be pre-ordered unmtil the exploratory
boreholes were completed, and delivery of the materials requires a lead time of two weeks.

e An additional shallow-zone monitoring well was constructed at the Watmaugh Road location
based on the review of drilling and geophysical logs by Water Agency and DWR staff.

e Based on the results of elevated turbidity levels from the deeper well casings during final
development by pumping, additional well development activities, consisting of dual swab
airlifting, were performed within the deeper zone monitoring well screens.

Despite these minor delays, we anticipate completing the project in advance of the May 15, 2012
termination date for the grant.
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While additional costs were incurred related to the additional development work and construction of
the additional shallow zone monitoring well, costs associated with the project are st111 projected to
remain under the total Project Budget.

Planned Activities for Next Reporting Period

Planned activities for the next reporting period (April 2012 through May 2012) include:
o Céntinuing project updates to the TAC and Panel.
e Completing and submitting the Final Project Report to DWR.

Project Budget |

Costs incurred for the project to-date consist of subcontractor expenses from SEC for the Recharge
Mapping project, Water Agency labor and expenditures associated with contracting for the drilling of
the two nested groundwater monitoring wells, and Water Agency labor associated with preparation of
quarterly progress reports. During the reporting period, costs incurred for the project are as follows:

e Task 1: Monitoring Wells Installation
o Grant Share: $2,623.70 for Water Agency Labor. -

o Water Agency Cost Share: the Water Agency has met its cost share for the project.

Expenses for Water Agency labor included site visits and further evaluation of water quality
data obtained from the nested groundwater monitoring wells.

e Task 2: Recharge Mapping
o Task 2 is complete

e Task 3: Project Reporting
" o Water Agency Cost Share: none this quarter.

The attached Table 1 is an expanded version of Exhibit C of the Grant Agreement, which 1ncludes a
summary of project costs incurred to date, percent budget expended and the estimated percent
complete for each task. As indicated in Table 1, 100 percent of the budget for Task 2 (Recharge
Mapping) has been expended and approximately 97% of the total project costs have been expended.

Project Schedule
A Revised Project Schedule (Exhibit B of the Grant Agreement) is attached. As indicated in Exhibit

B, the Recharge Mapping project is completed and the Technical Memorandum has been dlstrlbuted
and the Monitoring Well Installations are completed.
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‘Please contact me at (707) 547-1978 or marcus.trotta@scwa.ca.gov should you have any questions
require additional information. '

Sincerely,

Marcus Trotta, PG, CHg .
Water Agency Hydrogeologist

Attachments: Table 1 — Sonoma County Water Agency Project Budget
' Exhibit B, Revision 1 - Project Schedule

c .Tay Jasperse, PE
Lynne Rosselli

RW\\ﬁléserver\Data\CL\pinks\week 04-30-12\ProgRptApr2012.doc




Exhibit é:rsémple Progress Report (LGA Grant)

TABLE 1

SONOMA COUNTY WATER AGENCY PROJECT BUDGET
Sonoma Valley Monitoring Wells and Recharge Mapping Project

Percent Estimated

Grant Cost Total Project  Project Costs Budget Percentage

Task Description Share Share . Costs Incurred to Date Expended Completed
1 Monitoring Well Installations 213,908.00 38,400.00 252,308.00 244,44575 97% 97%
2 Recharge Studies ~28,000.00 - 28,000.00 28,000.00 100% 100%
3 Project Reporting . 8,000.00 - 8,000.00 7,464.24 . 93% 93%

$ 249,908.00 $ 38400.00 $ 288,308.00 $ 279,909.99 97% 97%



EXHIBIT B - Revision 2

REVISED SONOMA COUNTY WATER AGENCY vxo._mo._. SCHEDULE
Sonoma Valley Monitoring Wells and Recharge Mapping Project

Exhibit 3: Sémple Progress Report (LGA Grant)

2010 SCHEDELE 2011 . 2012
Tasks ..__,Mhm %:ﬂﬂ Mw_wm Oct-Dec | Jan-Mar %:ﬂﬂ July-Sept | Oct-Dec ,_m:-_smq. Apr-June
Grant Contracting [/ A4/ 11 L, N I - WS 1 N T
- Recharge \ ” AN _
- Proea \\me\mmwm\ 0 0 7,
- . .
el 774 94 94 AL G955 A 4 GHH

Notes:

QR: Quarterly Project Report due 30™ day of the month to DWR
FR:  Final Project Report due to DWR at project completion
End of Agreement is May 15, 2012.

July 2010
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COUNTY

WATER

CF/47-3-20 SONOMA VALLEY GROUNDWATER
MANAGEMENT PLAN — AB303 GRANT (PROP‘50) AGREE NO.
4600008204 (1D 1380)

June 19, 2012

Mark Nordberg

California Department of Water Resources

North Central Region Office - _ : |
PO Box 942836 : '
Sacramento, CA 94236

RE: INVOICE #8 AGREEMENT NO. 4600008204
SONOMA VALLEY MONITORING WELLS AND RECHARGE MAPPING PROJECT

Dear Mr. Nordberg:
Enclosed are the following documents for your review and approval.
* Completed Invoice #7
* Back-up Documentation:
Sonoma County Water Agency Labor
Geommght

In accordance with Agreement No. 4600008204, amended April 13, 2011, the above documents have

been provided for a grant disbursement in the amount of $6, 952 56. Should you have questions .

.regarding this submittal, please contact me.
Sincerely,

Michael Scholzen

Administrative Services Ofﬁcer I

(707) 524-8373

Enclosures

RW\fileserver\Data\CL\pinks\week 06-18-12\Invoice Reimb Memo LGA Grant Inv 8.docx

404 Aviation Boulevard - Santa Rosa, CA 95403—9019 + (707) 526-5370 - Fax (707) 544-6123 - www.sonomacountywater.org/ ﬂl)




BILL TO: DEPARTMENT OF WATER RESOURCES

INVOICE EQRQNA

Grantee Agency Name and Address: Project Name: Date of Invoice June 20, 2012
Sonoma County Water Agency Agreement Number 4600008204
404 Aviation Bivd. Valley Wells and ge Mapplng Project Invoice Number . 8
Santa Rosa, CA 95403 Period Covered by this Invoice From: 44142012 To:  5/15/2012
— Grantee Agency to Enter Form Automatically Calculates
<] 2, 3. 4. 5. 6. 7. 8. 9. 10. 1.
© Budget Amount | Budget Amount Total Total Amount Total Remaining Cost | Amount above ]10% Funds tobe| Net Amountto | Total Amount
I . ae by Task (DWR |by Task (Agency| Exy es In Pr ly Expendil Share to be Agency Share Withheld this |Be Paid by DWR| Billed to DWR
1. ._MW—A No. and _meo_‘:uw_o_‘_ from >UU_‘O<0Q WCQQQ—” Grant Share) Cost Share) Previous Billed to DWR | Submitted this | Spent excluding| Billed to DWR Invoice this Invoice including this
[O) Invoices ) Invoice this Invoice This Invoice Invoice
$ 213,908.00 | $ 38,400.00 .m 244,520.02 | $ 206,120.02 | $ 6,952.56 | § - $ 6,952.56 | $ 695.26 | § 6,257.30 | $ 213,072.58
$ 2800000 |$ - $ ] 20371.18 | $ 29,371.18 $ - $ ~ $ - $ - $ 20,371.18
'$ 8,000.00 | § - 3 7,464.24 | $ 7,464.24 $ - $ L $ - $ - $ 7,464.24
&
= 3 - $ - $ - $ - $ - $ - $ - $ - $ -
=
c
- s - s - 18 - 18 - s - |s - s - 1s - s -
\_
$ - $ - $ - 3 - $ - $ - $ - $ - $ -
3 - 8 - 185 - 1s - s - _|s - Is -_1s - 1s -
$ - |8 - s - 18 - s - 1s - 1Is - s - 1s -
$ - $ - $ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ - $ - $ -
$ - $ - 3 - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ - $ - $ -
$ - $ - 3 - $ - $ - $ - $ - $ - $ -
$ - 18 - 1s - 1s - $ - Is - 1s -1 - 18 -
$ - $ - $ - $ - $ - $ - $ - $ - $ -
TN, SUBTOTAL THIS PAGE:| $249,908.00 ,400.00.1" 52817455,44 1—$242,955.44 $6.,952.56 $0.00 $6.952.56 $695.26 $6,257.30 | $249,908.00
= 77
1 :
B s " . P, .
18a. Signature of Agency's Authorized Representative: Date: @ \ A0 rO\
18b. Printed Name of Agency's Authorized Representative: ‘Title: @@3&.\.& N \3 &§%a\»
FOR DEPARTMENT OF WATER RESOURCES USE ONLY
Approved by DWR Program Manager:
Signed:
Title
Date: N Date:
Comments:
Purchase Order: Cost Center:
Req on No.: Service Entry Sheet:
Comments: 19. NET AMOUNT TO PAY THIS INVOICE: $6,257.30 |20. REMAINING GRANT SHARE BALANCE: $0.00
7:.2: of \nunire Enrm. IDQ___J:I.) Q|h~l<=> Miko

£1101201.
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( ,> k E—)hibit 4: Sample Invoice (LGA Grant)

Local Groundwater Assistance AB303
Agreement No. 4600008204
Sonoma Valley Monitoring Wells and Recharge Mapping Project

Invoice #7:
April 1, 2012 through May 1, 2012

Back-up Documentation Grant Share:
Sonoma County Water Agency Labor ($6,952.56)




Sonoma County Water Agency Labor

L ocal Groundwater Assistance AB303
Agreement No. 4600008204

p—.

~

. Exhibit 4: Sample Invoice (LGA Grant)

Sonoma Valley Monitoring Wells and Recharge Mapping Project

Time period: April 1, 2012 through June 30, 2012

(7287 - Grant: Sonoma Valley AB303 LGA MV & Recharge Mapping)

Hours Rate Dollars

Employee Title
Grant Share
Task 1 - Drilling & Completion of Nested Wells ‘
Project Specialist 1.00 65.62 65.62
Administrative Services Officer 1.00 152.34 152.34
Office Assistant 2 200 7473 149.46
Water Agency Assistant Project Specialist 1.00 120.31 120.31
Water Agency Engineer || 3.00 "130.96 392.87
Water Agency Hydrogeologist IV 34.00 179.74 6,111.25
42.00 6,991.85
TOTAL SALARY CHARGES $ 6,991.85
x })VG(IC‘? T
Ly B o / Trew
ey f
by G om me
IR IR




Exhibit 5: Performance Evaluation Letter — California Emergency Management Agency

From: Jorge Hunt [mailto:Jorge.Hunt@calema.ca.gov]

Sent: Tuesday, November 01, 2011 2:40 PM

To: Steve Koldis

Cc: Kent Gylfe; Lynne Rosselli; rdp@scwa.ca.gov; Cordel Stillman
Subject: Sonoma County Water Agency - Things unsaid

Hi Steve, Kent, and Lynne. Today | have been cleaning up my e-mail files,
putting everything into the correct electronic folders. Many of the e-mails are
from SCWA.

As | was filing away all these communications today, it dawned on me that almost all of
my e-mails concerned requesting or inquiring about missing information (perceived or
real) for your projects, as | was trying to cross all T’s and dot all i’s, so we can get you
that funding. However, it’s important for me to occasionally put things in context.

Compared to SCWA'’s overwhelming “information submissions” with your
applications, | would have to gauge the information I inquired about as “Only a few
grains of sand, on a very large white sandy beach.” Almost everything was already
there.

Many of my inquiries were for information that was actually already in the applications,
that I just hadn’t located it yet.

In short, if | haven’t told you lately, the quality of work product and attention to
detail from SCWA is just about a good as it gets.

I only wish that my other applicants produced applications with the absolute
professionalism that Cal EMA has gotten from your agency.

You make my work so much easier. Thank You for that.

You guys are great to work with.

""Democracy... is two wolves and a lamb voting on what to have for lunch. Liberty ... is a well-armed
lamb contesting the vote." -- Benjamin Franklin

Jorge A. Hunt, Emergency Services Coordinator

Private Line (916) 845-8171

California Emergency Management Agency (Cal EMA)
Hazard Mitigation Branch (916) 845-8150
jorge.hunt@calema.ca.gov

<image004.jpg>
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Exhibit 5: Performance Evaluation Letter — California Emergency Management Agency

From: Jorge Hunt [mailto:Jorge.Hunt@calema.ca.gov]

Sent: Friday, February 03, 2012 8:39 AM

To: Grant Davis

Cc: Kent Gylfe; Lynne Rosselli; Steve Koldis; Paul Ransom; Kirby Everhart; Jorge Hunt; Joan
Flack (Joan.flack@dhs.gov)

Subject: PDM 10 - PJ029 (013) & PJ045 (021) and PDM11 - PJO7 ((003) Meeting Yesterday @
Cal EMA HQ

Good Morning Grant Davis,

It was a very pleasant surprise yesterday to meet with you at 1600hrs in person, at our
Headquarters Building on Schriever Avenue. It isn’t often | get to meet with the General
Manager of such a large agency, due to busy schedules and travel on both our parts. |
am happy you called me for our impromptu meeting.

As | told you yesterday, SCWA personnel are great to work with, and the quality of their
applications and commitment for succeeding, are second to none.

SCWA'’s work is very inspiring to us here @ Cal EMA. | only wish all of our applicants
submitted that level of quality. If there is ever anything CalEMA can assist you with in
the future, my contact information is listed below, so please do not hesitate to contact me.

... Jorge

A winning attitude says... "I never failed at anything in my life. | was simply
given another opportunity to get it right." Winston Churchill

Jorge A. Hunt, Emergency Services Coordinator
Private Line (916) 845-8171

California Emergency Management Agency (Cal EMA)
jorge.hunt@calema.ca.gov
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Exhibit 6: Final Project Inspection (CWSRF Funds) — State Water Resources Control Board
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Exhibit 7: Staff Evaluation for Public Hearing — Community Development Block Grants

Sonoma County Community Development Commission
Housing Authority e Redevelopment Agency
1440 Guemeville Road, Santa Rosa, CA 85403-4107

MEMORANDUM
Date: January 30, 2012
To: C.1.B.G. County-Owned Project Applicants
From: Mark krug, Community Development Manager
Subject:  Proposal Review and Public Hearing — February 14, 2012

The proposal{s) submitted by your agency or department for FY 2012-2013 CDBG funding has
been received and reviewed by the Sonoma County Community Development Commission
{CDC), and has been found to be eligible for funding consideration.

The advisory Community Development Committee will hold a series of three public hearings to
consider eligible proposals on Tuesday, February 14, 2012, beginning at 1:30 p.m. The attached
Public Hearing Agenda indicates the times for each hearing. While unexpected events may cause
one or more hearings to begin later than the time indicated, no hearing will begin earlier than
these times. Please be aware that once a Public Hearing is closed, no further projects will be
considered for funding.

Applicants are required to attend the public hearing to answer any questions the Committee
memhers may have regarding their proposal(s). The Commitee will not consider a proposal
Jor funding if a representative of the applicant is not present at the public hearing. Your
project(s) will be considered under Section VIII-CDBG County-Owned Public Facilities and
Improvements Proposals, scheduled to start ar 2:00 p.m.

During the Public Hearings, applicants will be invited by the Committee Chair to primarily
answer questions and to briefly comment on their proposals in the order in which the proposals
are listed in the Staff Report to the Community Development Committee. Applicants will be
asked to keep any comments brief and will not be timed. During funding deliberations at the end
of the hearing, the Committee may address additional questions to the applicants.

A Staff Report, Proposal Binder and supportive documeriation have been prepared and
distributed to the Community Development Committee to assist in their review and
recommendation process. A copy of the Staff Report is included with this email. Please review
the Preliminary Condition(s) of Approval listed in the Staff Report under each project submitted

by vour agency. If you are unable to access this document, please contact the CDC for assistance.

Copies of all proposals received are available for public review at the CDC office at 1440
Guerneville Road, Santa Rosa, between § am. and 5 p.m., Monday — Friday.

Please do not hesitate to contact Fred Bengs at 565-7542, Pred Benosidsonoma-county.org if you
have any questions.

Telephone {707) 565-7500
FAX (707) 565-7583 « TDD (707) 565-7555

Members of the
Cofrintission

Bhirtee Zane
Chair

Diavid Rabbig
Vice Chair

Valerie Brown
Mike McGuire
Efren Canrillo

Kathleer H. Kane
Executive Director



Exhibit 7: Staff Evaluation for Public Hearing — Community Development Block Grants

C{mnt;:éwned Public Facilities & Improvements Propesals

Estimated Funding Available: § 235,272'

. . . Amount C.1D. Committee
Applicant Project Name and Location )
PP o1ee nd Locatic Requested | Recommendation
Sonoma County Fairgrounds ADA Engineering and Design $ 130,600 )
Sonama County General CoS ADA SETP $ 105381 g
Services Implementation - Sheriff's HQ '
Sonoma County Regional Parks Hudeman Slough ADA § 50,000 ¢
Improvements 3
Sonoma County Regional Parks Larson Park ADA $ 30,000 g
Improvements :
Vacation Beach Lift Station $ 140,000 5
Water Agency - Sonoma Valley | Hudeman Slough ADA
$ 35,000
County Sanitation Distriet Restroom 5
Total $ 490,381 $

' Local policy allocates 15% of the annuwal CDBG award to the County-Owned Public Facilities and Improvements

Proposals category.
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Exhibit 7: Staff Evaluation for Public Hearing — Community Development Block Grants

5. Sonoma County Water Agency — Russian Rv. County Sapitation Distriet  $146,000
Vacation Beach Lift Station Refurbishment

Applicant-Provided Description from Submitted Application: The Project includes mechanical and
electrical improvements (o a Russian River County Sanitation District lift station.

Mechanical work includes replacement of pumps, discharge elbows, check valves, discharge isolation
valves, and discharge pipe. Electrical work includes upgrade of the electrical control panel, and will
serve as the model for future upgrades at other lift stations in the area.

The Project will help prevent failure of piping in the pump stations, which could result in potential
discharges of untreated sewage to the Russian River and the environment. As a result, the Project will
assist the District in protecting public health, the ecosystem, and endangered species. The Project will
improve the efficient long-term operation of the District's system, which enhances services to the
community and decreases costs.

Statf Comments: The requested amount of $140,000 is 92.1% of the $152,000 funding budget for
the capital improvement, essentially an upgrade and replacement of inadequate, undersized and
antiquated equipment project. The balance of funding is identified in the application as Russian
River CSD. Project estimated to be completed by November 2012. The department is consistent in

turning in informative reports on time

Preliminary Condition{s) of Approval

Allocated funding will be a grant I aloan [ ]

An appropriate Federal NEPA environmental review must be completed. A portion of
the requested funds must be committed to this expense or evidence that sufficient funds
1 | for this purpose are available from another source to pay for this work must be
provided. A prior satisfactory NEPA either may be acceptable or provide sufficient
information for the Department to complete a Statutory Worksheet.

The use of CDBG funds will require the entire construction contract to comply with
federal requirements for contract documents, contracting and labor standards. The

2 general contractor and subcontractors performing the work must pay federal Davis
Bacon prevailing wages for all contract activities.

3 Funds must be expended within 24 months of the date on which the Funding Agreement
is offered for execution.

4 Provide adequate documentation that improvements will benefit 51% or more low- to

moderate-income residents per CDBG regulations..
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Exhibit 7: Staff Evaluation for Public Hearing — Community Development Block Grants

6. Senoma County Water Agenev — Sonoma Vallev. County Sanitation Distriet 835,000
Hudeman Slough ADA Restroom Facility

Applicant-Provided Description from Submitted Application: The proposed project includes adding
rwo single ADA-compliant bathrooms, an additional sink, and shelving to an existing 24 x 34-foot pole
structure. Entrance to the bathrooms would be from the sides of the building and there would be an
ADA-compliarnt pathway from the parking lot. Currently used by the Water Agency's educarion program
as a wetland field study site, portable roilets are required fo be transported 1o the parking lot whenever
students visit. The addition of permanent bathrooms would allow more school groups to visit the
property to explore the links berween wastewater trearment, recycled water, and wetlands. This site is
also used for teacher trainings and for tours given to public officials in support of future recycled water
programs in the region.

Staff Comments; The requested amount of $35,000 is 87.5% of the $40,0600 funding budget for the
project. The balance of funding is identified in the application as Sonoma Valley CSD. Project
estimated to be completed by November 2012, The department is consistent in turning in
informative reports on time.

Preliminary Condition{s) of Approval
Human Services ADA Improvements Project

Allocated funding will be a grant [ a loan [

An appropriate Federal NEPA environmental review must be completed. A portion of
the requested funds must be committed to this expense or evidence that sufficient funds
1 | for this purpose are available from another source to pay for this work must be
provided. A prior satisfactory NEPA either may be acceptable or provide sufficient
information for the Department to complete a Statutory Worksheet.

2 | CDBG funding can be allowed to pay tor ADA improvements only.

The use of CDBG funds will require the entire construction contract to comply with
federal requirements for contract documents, contracting and labor standards. The

3 general contractor and subcontractors performing the work must pay federal Davis
Bacon prevailing wages for all contract activities.
4 Funds must be expended within 24 months of the date on which the Funding Agreement

is offered for execution.
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